
De Vargas Park West/East                                                                                           
Council District 2                                                           

Acreage 2.93

Capital 

Improvement Costs

Continue the River Trail through both parts of this park - 

The best place to site the trail is in the space left by the 

narrowing of Alameda Street.  Assume 1460 if 8'-wide 

paved trail at $175/lf. 255,500.00

Assure safe bicycle crossing at all streets - Engineering
?

Install Drinking Fountain in both parts of the park 7,000.00

Restore a working acequia through both parts of the park 

from the acequia at the State Land Office to Our Lady of 

Guadalupe Church - 10,000.00 to restore acequia - 

unknow costs for water rights. 10,000.00

Sub-total 272,500.00

Design & Inflation Contingencies @ 25% 68,125.00

Total: 340,625.00

Currently under constract with Sites SW for landscape 

design & ADA Requirements.  A final construction costs 

estimates will be provided at a later date. 12,000.00

Upgrade Irrigation System to ICC Control System

Renovate Park Pathways

Renovate Retainer Walls

Plant vegetation

Upgrade Backflow Preventer with Hot Box

Install (2) New Water Fountain

Replace Parking Lot Security Lighting

Repair Small Punch Bowl w/drain

Reseed entire Park 87,120 SF

Repair Ramada

Plant (10) Trees

Sub-total 292,000.00

Design & Inflation Contingencies @ 25% 73,000.00

Total: 365,000.00

Minimum
ADA Compliance to Pathways and Hardscapes 150,000.00

Sub-total 150,000.00

Design & Inflation Contingencies @ 25% 37,500.00

Total: 187,500.00

280,000.00              

will cover renovation 

& construction costs.
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Acreage 2.93 Salaries Benefits Materials  Total 

Variance with 

Budget Positive 

(Negative) 

 

Implempentation Plan  512,000.00$             

Design  27,000$                    

Construction 189,000                    

Contingency 48,200                       

Design 26,000                       

Bid Construcction 221,800                    

Orginal Budget  512,000$                  

Orginal Budget Fund 43011  256,000                    

Budget Adjustment -Labor Distributions -06/30/2010  15,667                       

Budget Adjustment -Labor Distributions -06/30/2011 (3,562)                       

Budget Adjustment  Between Projects (13,124.00)              
Total Adjusted Buget 254,981                   

Orginal Budget Fund 43012  23,698                       

Budget Adjustment -Labor Distributions -06/30/2010  232,302                    

Budget Adjustment -Labor Distributions -06/30/2011 44,034                       

Budget Adjustment  Between Projects (8,902)                       

Total Adjusted Buget (212,819)                  
 78,313$                    

Fund 43012    

FYE End 06/30/2014

FYE End 06/30/2013

FYE End 06/30/2012 -                            -                            -                            

FYE End 06/30/2011 -                            -                            -                            

FYE End 06/30/2010 (5,925.67)                 (2,630.84)                 (130.85)                    

FYE End 06/30/2009 (1,505.49)                 (115.17)                    (244,672.15)            

Total Funds Spent (7,431.16)                 (2,746.01)                 (244,803.00)            (254,980.17)            0.83                              

Fund 43013    

FYE End 06/30/2014 -                            -                            (12,219.04)              

FYE End 06/30/2013 (4,462.59)                 (1,868.32)                 (530.00)                    

FYE End 06/30/2012 (13,307.24)              (3,770.47)                 (7,210.60)                 

FYE End 06/30/2011 (15,983.55)              (6,142.10)                 (12,105.34)              

FYE End 06/30/2010 -                            

FYE End 06/30/2009 (713.75)                    

Total Funds Spent (33,753.38)              (11,780.89)              (32,778.73)              (78,313.00)              -                                

Memo 

Summary of Final Impact to the Park 

Final Budget and Accounting
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